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ESTIMATE RUN 01/28/2016

ESTIMATE SUMMARY 13:30:56

CONTID: C19478A        ESTIMATE NO: 0013 PROG 2005

PCN: 19478A-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6 OVER GARRISON - BRIDGE REP PERCENT TIME:

PROJECT NO: FBR0063-046                   

US 6 OVER GARRISON - BRIDGE REP

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING 01/25/2016 DATE TIME STARTED 10/20/2014

5670 FRANKLIN STREET DATE LET 09/18/2014 DATE WORK BEGAN 10/20/2014

 DATE AWARDED 10/02/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/17/2014 DATE ACCEPTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED 10/20/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,715,387.78 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 10,765,000.00 NON-PARTICIPATING 378,581.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

118.41

FIXED COMPLETION DATE

FIXED COMPLETION DATE

84.98%

1,759,889.21

378,581.00

378,581.00

378,581.00

$

$

$

$

0.00

9,955,498.57

9,955,498.57

0.00

9,955,498.57

-161,475.00

0.00

9,794,023.57

0.00

AMOUNT DUE 9,794,023.57 378,581.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 378,581.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

463.0 TIME ALLOW: 11/14/2015 ??:??:??

ORIG TIME ALLOW: 10/31/2015 ??:??:??
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PCN: 19478A-BID   ESTIMATE RUN 01/28/2016

PROJECT: FBR0063-046                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Mobilization 1.000

0.000

626-00000  
 

950,000.001.000

0.00

1.000

L S 

950,000.00000

0010 *Highway Design & Construction 0.825

0.035

631-00100  
 

5,790,380.000.860

235,655.00

1.000

L S 

6,733,000.00000

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

174,188.200

F A 

1.00000

0020 F/A Partnering 2,655.120

0.000

700-70011  
 

2,655.122,655.120

0.00

10,000.000

F A 

1.00000

0025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

32,000.000

F A 

1.00000

0040 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0045 F/A On-The-Job Trainee 3,710.500

0.000

700-70021  
 

3,710.503,710.500

0.00

4,800.000

HOUR

1.00000

0050 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0055 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 19478A-BID   ESTIMATE RUN 01/28/2016

PROJECT: FBR0063-046                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0085 Design Services Design work on SEMA ATC #02 6,819.350

0.000

950-00106  
 

6,819.356,819.350

0.00

6,819.350

DOL 

1.00000

0090 Added Item (Lump Sum)/ Relocate ITS Line 1.000

0.000

900-00014  
 

72,715.201.000

0.00

1.000

L S 

72,715.20000

0095 Added Item (Lump Sum)/ Garrison Storm Sewer Line 0.903

0.000

900-00014  
 

31,818.330.903

0.00

1.000

L S 

35,236.25000

0105 Furn Lumin 0.000

0.000

613-20300  
 

0.000.000

0.00

16.000

EACH

202.40000

0110 Furn Lumin 0.000

0.000

613-20300  
 

0.000.000

0.00

6.000

EACH

676.20000

0115 Added Item (Dollar)/ HPS to LED Design Cost 0.000

0.000

900-00006  
 

0.000.000

0.00

8,926.200

DOL 

1.00000

0120 Design Services - Various Additional Design Services 32,056.670

0.000

950-00106  
 

32,056.6732,056.670

0.00

32,056.670

DOL 

1.00000

0130 Ped Push Button (Spec) Audible Push Buttons 0.000

0.000

614-72862  
 

0.000.000

0.00

12.000

EACH

759.47000

0135 Rem Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

149.000

LF  

10.00000

0140 Rem Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,257.000

SY  

11.73000
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PCN: 19478A-BID   ESTIMATE RUN 01/28/2016

PROJECT: FBR0063-046                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0145 Rem Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

845.000

SF  

1.00000

0150 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000.000

0.00

90.000

CY  

127.44000

0155 Potholing 0.000

9.000

203-01597  
 

1,170.009.000

1,170.00

9.000

HOUR

130.00000

0160 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

800.000

LF  

2.50000

0165 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

30.000

LF  

8.00000

0170 Conc Washout Str 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

750.00000

0175 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

14.000

HOUR

140.00000

0180 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

14.000

DAY 

150.00000

0185 Res Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

380.00000

0190 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

4,134.32000

0195 HMA (Patching) (Asph) 0.000

0.000

403-00720  
 

0.000.000

0.00

14.000

TON 

250.00000
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PCN: 19478A-BID   ESTIMATE RUN 01/28/2016

PROJECT: FBR0063-046                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0200 Conc Pvmt (6 In) 0.000

0.000

412-00600  
 

0.000.000

0.00

187.000

SY  

75.00000

0205 Inlet Ty R Spec (5 Ft) 0.000

0.000

604-19405  
 

0.000.000

0.00

2.000

EACH

13,337.00000

0210 Conc Sidewalk (6 In) 0.000

0.000

608-00006  
 

0.000.000

0.00

667.000

SY  

58.26000

0215 Conc Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

25.000

SY  

165.00000

0220 Curb Ty 2 B 0.000

0.000

609-20010  
 

0.000.000

0.00

10.000

LF  

35.00000

0225 C and G Ty 2 II-B 0.000

0.000

609-21020  
 

0.000.000

0.00

1,221.000

LF  

29.00000

0230 Gutter Ty 2 (10 Ft) 0.000

0.000

609-24010  
 

0.000.000

0.00

61.000

LF  

30.00000

0235 Const Surveying (Hour) 0.000

6.000

625-00001  
 

600.006.000

600.00

25.000

HOUR

100.00000

0240 Epoxy Pvmt Mkg 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

425.00000

0245 Pvmt Mkg Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

5.000

GAL 

175.00000

0250 Flagging 0.000

6.000

630-00000  
 

156.006.000

156.00

224.000

HOUR

26.00000
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PCN: 19478A-BID   ESTIMATE RUN 01/28/2016

PROJECT: FBR0063-046                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0255 Traf Ctrl Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

4.000

DAY 

395.00000

0260 Traf Ctrl Mgmt 0.000

0.000

630-00012  
 

0.000.000

0.00

14.000

DAY 

1,100.00000

0265 Barricade (3 M-A) (Temp) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

100.00000

0270 Const Traf Sign (A) 0.000

0.000

630-80341  
 

0.000.000

0.00

10.000

EACH

30.00000

0275 Drum Channel Dev 0.000

0.000

630-80360  
 

0.000.000

0.00

75.000

EACH

20.00000

CAT 6,892,081.17237,581.008,573,970.38CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0065 *Bridge Design and Construction 0.927

0.047

631-10002  
 

2,922,000.000.974

141,000.00

1.000

L S 

3,000,000.00000

0125 Conc S and D Pave (Reinf) 50.140

0.000

507-00100  
 

59,417.4050.140

0.00

50.140

CY  

1,185.03000

CAT 2,981,417.40141,000.003,059,417.40CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0070 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000
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PROJECT: FBR0063-046                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:30:56

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0080 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 82,000.000.0082,000.00CURRENT AMT0400 $ $ $

$ 9,955,498.57378,581.00$11,715,387.78$CURRENT AMTPROJECT TOTAL


